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¥PIC/T8SG/ RED-1980-69
2L December 1963

MEMORANDUM FOR THE RECORD

SURJECT: High Preclision Stereocomparator Program

1, The Stereocomparator Coordinating Group will not meet in December.
The next meeting is tentatively scheduled for 10 A.M., 12 Januery 1970 in
the 58453 Conference Room.

2. | | Project Manager, has returned from monitoring
the opticel subcontract at He states that expects to
heve the optical system completed by 18 PFebrusry 1970. xpects

to run their tests from 1B-25 February and have 1t ready for the
ecceptance tests the end of February. [ ]is not optimietic about
[:::::%]ccmpleting their teste in one week. If the optical system 1s
resdy by the end of February for the[::]acceptance tests, the following

gchedule is predicted:

a. End of Merch -[ __ Jeomplete tests at[:::::::::]

b. End of April - Optical system arrive at

c. [:::]setuup and checkout the complete comperator system in
six weeks,

3. Mid June - NPIC start pre-acceptance tests at

e, Mid July - Comparator system shipped from

£. Tirst of August - Instrument arrive at| |

g, First of September - T..gtrument installed and checked out by

h. End of September -[ |NPIC tests completed and[::]leave

4. Pirst of October - IBG/PHD and TSSG/ESD begin testing instru-
mant' ’

3, A new PERT Chart and firmer dates will be provided as further ine
formation is recelved from
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SUBJECT: High Precision Stereocomparstor Program

5X1 4, 1s still finishing up the test plan rework for the correlation
eysten, has & few more deye work on it prior to submlitting to for 25X1
their approval., The acceptance tests will probably take place at the 25X1
plant during mid Januery 1970,
5X1 8, Informatics will return to :| in January to finigh up the remaining
programing for the 516 Computer. The end of January or early February might
be a good time for NPIC programmers to get together with 25X%1
5X1

| | 25X1
8¢t Monitor

TEBG/ RED/ DB

Dlgtribution:

Orig - RED Rt & File 11038
5X1 2 « IEG/PHD {
2 - PBG/AID |
1 « TBSG/APST
2 « TESG/ESD
1 - TESG/88D

5X1 1. PpBS[_
5X1 1 = T88G/RED
1 - TBSG/RED o606 )

5X1 NPIC/TSSG/SDB (2L Dec 69)

Approved For Release ZOgﬁﬁlRﬁflA-RDP7SBOS171A000600020002-0




